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Kauai Builders, Ltd.

o SRERAsTOR:

STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

SEPTEMBER 2014

Date: Qctober 6, 2014

ObBRESS:

3988 Halau Street

Contract No.

City, State ZIP: Lihue, HI 96766

61470 [

DAGS Joh No. 14-14-7460

PROJECT TITLE: Kauai Veterans Cemetfery Phase 2A, New Maintenance Facility
CONTRACT FOR INSPECTION BRANCH USE

11 SUBMITTAL REGISTER {,-+-COMMENCENENT REQUIREMENTS
Basic Contract Amount 3 1,051,207.00 DUE MONTHLY:;

P ] PROJECT SCHEDULE - INTIAL & ONGOING

[ /i DALY REPORTS [ - PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST
CHANGE OCRDERS [ A GONTRACT NUMBER L4PROJECT NAME & LOCATION
Total $ 45,690.00 [/ ALL SIGNATURES
Adjusted Contract Amount $ 1,096,897.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 18.14% S 190,648.00 40.00% $  18,276.00 $ 208,924.00
Retained REDUCED] ] $ 9,531.00 $ 913.00 $ 10,444.00
Amount Subject to Payment 5 181,117.00 $  17,363.00 $ 198,480.00
Payments to Date $ 72,798.00 $ - $ 72,798.00
Payments Now Due 3 108,319.00 $ 17,363.00 $ 125,682.00

Payment No.

Remarks:

1. Computed and Ghecked by:

ér{w .. %ﬂ“‘y(— wlini4

FINALT ] 2

Quavid  Tedernd Fundss

3, Recommanded: Project inspector or Engineer

oION fm A (/13 /14

Dater

Wialrg

2. lcerify that the above bill is corect, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made io this request; and at least 80% of our workforce resides in Hawaii.

KAUAI BUILDERS, LTD.

Name of Contractor

4. Recommended: Arez EnglneerfArchitect

Bala:

te)i3)ty

@ R

12 o

5. Appmvea Brapch Ghilef or Distict Enginear

Date: By signalure ! Tite:

The Public Wdks A lnlm?tfym%%w have been Tssued and the work performad.

OCT 1 6201

Slale Fublic Works Administrater

Date:

“Richard K. Mazda / Presidant

Date




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2014

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 61470
PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Mainter DAGS Job No.: 14-14-7460
- Bldg 4465 and Bus Shelters A& B
ED"') ) CONTRACY
e} LICENSE BASIC CONTRACT| COMPL, TO AMOUNT
3 |PRIME CONTRACTOR TRADE NO. AMOUNT DATE|[% CMPL|RETN % RETAINED
Kauai Builders, Lid. General Contractor ABGC-0492 $337,510 $557,004] 15.89% 5% $2,850{A

SUB-|
. CONTRACT
LICENSE BASIC 3UB-| COMPL. TO AMOUNT
SUBCONTRACTOR TRADE NO. CONTRACT AMOUNT DATE|% CMPLIRETN % RETAINED
Koga Engineering 30JABC-6826 $166,000 $63,980| 32.65% 5% $3,169
Mr., T's Pest Control Termite PO-1005 $4,949 $0 0.00% 5% $0
Grace Pacific L1.C AC Pavement AC-6887 $56,160 30 0.00% 5% $0
Alii Landscaping Landscaping C-16352 $46,370 $900 1.94% 5% $45
South Pacific Steel Reinforcing Steel C-16621 $28,599 30 0.00% 5% $0
Beachside Roofing 30]BC-22075 $38,192 $0 0.00% 5% 30
James Nakagawa Painiing 209|C-21947 $24,500 50 0.00% 5% $0
Dorvin D, Lels Plumbing C-4747 $13,055 $0 0.00% 5% $0
Wilson Masonry fasonry C-28341 $165,273 30 0.00% 5% $0
Taufatofua Masonry Masonry C-20627 $77.840 $62,272] 80.00% 5% $3,113
R. Electric Electricai ABC-19142 $64,819 $6,482] 10.00% 5% $324
#DIv/0l 5% 30
#Diviol 5% $0
#DIVID 5% $0
#DIV/0I 5% $0

Total Retained from Subs $713,697 $133,644 36,681(B

|_|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

| certify that the above retentions are correct for this request,

Checked/Verified by:

KAUAI BUILDERS, LTD.

* Name of Coniractor

g
/_——\‘ o
_ Initiat - Project inspector or Engineer
@L} /5’¢ @W /0/&97/’4[ ) " 9
By Signature Date
NQTE;

Cofumnar fotais shall be equal in dollar value to that on the
Monthiy Estimate Sheat




DEW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2014

CONTRACTOR: Kauai Builders, Ltd. Contract No.: 61470
PROJECT TITLE: Kauai Veterans Cemetery Phase 2A, New Maintenance Facility DAGS Job No.: 14-14.7460
) CHANGE
% ORDER
g LICENSE CHANGE CRDERF COMPL. TO RETN AMOUNT
o |PRIME CONTRACTOR TRADE NG, AMOUNT DATE| % CMPL % RETAINED
Kauai Buiiders, Lid. General Coniractor ABC-0482 59,400 $8 0.09% 5% 50

CHANGE|

ORDER SUB|

LICENSE CHANGE ORDER SUB| COMPL. TO RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT DATE| % CMPL % RETAINED
Koga Engineering 30{ABC-6826 $22,010 $18,268 83.00% 5% $913
Grace Pacific LLC AC Pavement AC-8887 -$3,124 50 0.00% 5% $0
Alii Landscaping Landscaping C-18352 $4,396 $0 0.00% 5% $C
Wilson Masonry Masonry C-28341 $0 $0| #DIO! 5% 30
Taufatofua Mascnry Masonry C-20627 30 S0 #DIvVO! 5% $0
R. Electric 30[ABC-19142 $10,232 36 0.00% 5% 30
Beachside Roofing 209[BC-22075 $2,776 30 0.00% 5% $0
¢ 0.00% 5% $0

#DIV/O) 5% $0

#DIV/iO! 5% $0

#DIV/O 5% $0

#DIV/iGl 5% $0

#DIV/a! 5% 30

Total Retained from Subs $36,200 $18,268 $913

| |cHANGE ORDER GONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $913|
| certify that the above retentions are correct for this request.
Checked/Verified by:
KAUAI BUILDERS, LTD.
Name of Contractor B epio

(L) 55 TN wins

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on the

Monthly Estimate Sheet

/Cf/a"?//;ef

Date

Initial - Project Inspector or Enginesr




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 2

BILLING MONTH: September-14

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: KAUAI VETERANS CEMETERY - PHASE 2A, NEW MAINTENANCE

FACILITY

DAGS JOB NO.: 1 4-14-7460 CONTRACT NO.:
CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE: 7069800

61470

Original Contract Payment Suffix:

1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
0z _ 510-272M __ §$il4,020.00  §5,701.00 _ $108,319.00
T S B B—
Totals: $114,020.00 $5,701.00 l | $108,319.00 |
Change Order Payment Suffix: 3,4
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 810-272M $18,276.00 $513.00 $17,363.00
Totals: | $18,276.00 | $913.00 | | $17,363.00
Grand Total: $132,296.00 $6,61400} [ $125,682.00
<t
e / X te U"/m/l‘%__..
Verified By DATE

Vendor Code 7069800

Cost Code 3A1

Voucher No. Ml N2

{This Section for Administratlve Services Office tise Only)

4

W' NOV 24 2014
Verified By e e e




